CONSTRUCTION SUMMARY FOR 2015
Let by County Engineer

CURRENT
PROJECT | PROJECT LET AWARDED AWARDED
PROJECT NAME MANAGER DATE ENGINEER CONTRACTOR AMOUNT
ESTIMATE
Dorr Street @ King Road LET
Roundabout DJIP 02/18/15 $ 1,105,071 Schoen, Inc. $833,592.15
. - LET Henry W. Bergman,

Chip Seal Program (8.8 miles) JSP 02/18/15 $ 228,829 Inc. $245,851.60
Stitt Road @ Waterville Monclova LET .
Road Roundabout RLM 02/25/15 $ 661,532 | Gerken Paving, Inc. |$617,116.95
Washburn Road Bridge #4 LET R.G. Zachrich
Replacement Project e 03/04/15 $ 454,037 Construction, Inc. $433,237.56
Annual Crack Seal Program (LCE LET
only) (26 miles) JSP 03/04/15 $ 180,000 WL Markers, Inc. |$215,985.00
Culvert Extension Project Quotes Due
#924 PMO 04/10/15 $ 30,403 Schoen, Inc. $22,781.20
2015 OPWC Resurfacing Program
Corduroy Road, Dorr Street, LET
Sylvania Metamora Road, JML 06/03/15 $ 1,579,450 | The Shelly Company [$1,413,120.78
Whiteford Road (5.05 miles)
Centennial Road Bridge #543 LET
Replacement Project BAZ 07/01/15 $ 400,000 Vernon Nagel, Inc. [$281,853.42
2015 Annual Resurfacing Program
Brint Road, Brown Road, Garden LET .
Road paved berm, Geiser Road, JSP 07/01/15 $ 1,310,000 | Gerken Paving, Inc. |$1,251,782.50

Stiles Road (5.57 miles)
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CONSTRUCTION FORECAST FOR 2015
Let by County Engineer

CURRENT

osecrae | PROIECT | pRoCTieT | SGNE | awamor | awaroro
ESTIMATE

l;:l:gtlr?':?;lzsi:ﬁ: sS)eal Coat ISP 07/I6E]'-I'/ 15 $ 259,000 RoadwaI\I/1 Zervices, $232,431.82
2015 Milling Project GW o7 /IE:E1T/15 $ 64,000 Eb‘é‘;ﬁ)‘;:zt,’;':?“ $51,925.00
(zzig:;"f;;)’ ogram PMO 08 /"1E2T/15 $ 113,000 PHC, Inc. $97,822.40
(22:;57 h::icl:;cs);urfacing Program ISP 08/L1E;/15 $ 219,000 AmericanIll:glvements, $206,209.00
2015 Guardrail Improvements DIP 05 /';)EZT/ ;5 |5 238800 coakeErie  1$228,695.00
ﬁ‘r’:gsr:;ise" A G KPW Qo"g"/tf; /Dl‘;e $ 34,032 A&ASafety  |$25,295.35
fdglrzi:;:’mp'as“c Gl KPW Qo"g"/tf; /Dl‘;e $ 28,536 A&ASafety  |$20,881.20
Annual dBBrr‘gggee#Ff)spa" Program BAZ Hold to 1Q16 | $ 250,000
Sylvania Ave Storm Sewer Project BWM Hold to 1Q16 [ $ 200,000

TOTALS | $7,355,690.00 $6,178,580.93
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